
Georgia Date:

User: vepps   Department of Transportation Page 1 of 10

Pay Period: 12/19/2015

to 01/29/2016

Rpt-ID: RCPESPRJ

Contract ID: B14343-14-000-1

Estimate Summary By Project

Estimate Number: 0019

02/11/2016

Contract Location: Time Allowed:

SR 3 (NORTHSIDE DR) AT COLLIER RD (CS 53)

 

Contractor:

ASTRA GROUP, INC. Date Let:

300 CHURCHILL CT. Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

WOODSTOCK GA 30188-6824 Date Work Began:

Phone: (770)992-9300 Date Time Stopped:

Date Accepted:

ARCH INSURANCE COMPANY

02/21/2014

03/07/2014

05/01/2014

05/02/2014

08/05/2014

00/00/0000

00/00/0000

1341 Days

01/01/2018Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 7    Area: 01   

Elapsed Calender Days:

Percent Time: 47.58

638 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$24,994,296.09

$23,800,000.00

$6,499,438.43

74.00%

Counties:

Fulton

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0004166      $24,994,296.08 $23,800,000.00 $6,499,438.42 74.00% $1,653,269.64

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 10

Pay Period: 12/19/2015

to 01/29/2016

Rpt-ID: RCPESPRJ

Contract ID: B14343-14-000-1

Estimate Summary By Project

Estimate Number: 0019

02/11/2016

Project Number: 0004166      SR 3 (NORTHSIDE DR) - SAFETY

 

STP00-0004-00(166)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $16,645,372.03 $15,157,429.35 $1,487,942.68

Non-Participating $1,849,485.63 $1,684,158.67 $165,326.96

Total Earnings $18,494,857.66 $16,841,588.02 $1,653,269.64

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $18,494,857.66 $16,841,588.02 $1,653,269.64

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $18,494,857.66 $16,841,588.02

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $1,653,269.64

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 10

Pay Period: 12/19/2015

to 01/29/2016

Rpt-ID: RCPESPRJ

Contract ID: B14343-14-000-1

Estimate Summary By Project

Estimate Number: 0019

02/11/2016

Project Number 0004166      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0001 150-5010     TRAFFIC CONTROL, PORTABLE IMPACT ATTENUATOREA  .000 6.000

 9000.000 .000

ECTC FA No 1

ECTC FA No 1

6.000 $.00 $54,000.00

0002 620-0100     TEMPORARY BARRIER, METHOD NO. 1 LF  .000 1,863.745

 72.000 .000

ECTC No 1

ECTC No 1

1,863.745 $.00 $134,189.64

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .859

 316537.200 .021

STP00-0004-00(166)

 

.880 $6,647.28 $278,552.74

Category Amount: $6,647.28 $466,742.38

Category Number: 0050 RETAINING WALLS

0009 207-0203     FOUND BKFILL MATL, TP II CY  17.000 96.830

 67.030 -82.608

 

 

14.222 $-5,537.21 $953.30

Category Amount: $-5,537.21 $953.30

Category Number: 0010 ROADWAY

0010 210-0100     GRADING COMPLETE - LS  1.000 .330

 1696321.190 .050

STP00-0004-00(166)

 

.380 $84,816.06 $644,602.05

Category Amount: $84,816.06 $644,602.05

Category Number: 0020 DRAINAGE

0125 668-2100     DROP INLET, GP 1 EA  7.000 .000

 2799.000 1.000

 

 

1.000 $2,799.00 $2,799.00

Category Amount: $2,799.00 $2,799.00



Georgia Date:

User: vepps   Department of Transportation Page 4 of 10

Pay Period: 12/19/2015

to 01/29/2016

Rpt-ID: RCPESPRJ

Contract ID: B14343-14-000-1

Estimate Summary By Project

Estimate Number: 0019

02/11/2016

Project Number 0004166      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 EROSION CONTROL

0130 163-0240     MULCH TN  20.000 32.008

 306.930 9.310

 

 

41.318 $2,857.52 $12,681.73

0135 603-2180     STN DUMPED RIP RAP, TP 3, 12 IN SY  13.000 548.486

 49.110 31.111

 

 

579.597 $1,527.86 $28,464.01

Category Amount: $4,385.38 $41,145.74

Category Number: 0040 TEMPORARY EROSION CONTROL

0170 163-0232     TEMPORARY GRASSING AC  1.200 1.736

 429.690 .000

 

 

1.736 $.00 $745.94

0175 163-0550     CONSTRUCT AND REMOVE INLET SEDIMENT TRAPEA  27.000 3.000

 135.050 1.500

 

 

4.500 $202.58 $607.73

0185 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  3,400.000 573.000

 0.800 395.000

 

 

968.000 $316.00 $774.40

0200 171-0030     TEMPORARY SILT FENCE, TYPE C LF  6,800.000 5,533.500

 2.800 52.500

 

 

5,586.000 $147.00 $15,640.80

0335 643-8200     BARRIER FENCE (ORANGE), 4 FT LF  12,695.000 14,025.500

 1.040 .000

 

 

14,025.500 $.00 $14,586.52

Category Amount: $665.58 $32,355.39



Georgia Date:

User: vepps   Department of Transportation Page 5 of 10

Pay Period: 12/19/2015

to 01/29/2016

Rpt-ID: RCPESPRJ

Contract ID: B14343-14-000-1

Estimate Summary By Project

Estimate Number: 0019

02/11/2016

Project Number 0004166      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 EROSION CONTROL

0345 167-1500     WATER QUALITY INSPECTIONS MO  31.000 17.000

 613.850 1.000

 

 

18.000 $613.85 $11,049.30

Category Amount: $613.85 $11,049.30

Category Number: 0090 CITY OF ATLANTA

0495 670-1060     WATER MAIN, 6 IN LF  70.000 115.880

 329.700 .000

W/RESTRAINED JOINTS

 

115.880 $.00 $38,205.64

0545 670-2120     GATE VALVE, 12 IN EA  33.000 24.000

 2730.000 3.000

 

 

27.000 $8,190.00 $73,710.00

0550 670-2080     GATE VALVE, 8 IN EA  23.000 14.000

 1680.000 4.000

 

 

18.000 $6,720.00 $30,240.00

0555 670-2060     GATE VALVE, 6 IN EA  57.000 6.000

 1260.000 4.000

 

 

10.000 $5,040.00 $12,600.00

0565 670-4000     FIRE HYDRANT EA  29.000 19.000

 6090.000 2.000

SINGLE MAIN CONN

 

21.000 $12,180.00 $127,890.00

0570 670-4000     FIRE HYDRANT EA  18.000 16.000

 8295.000 .000

DUAL MAIN CONN.

 

16.000 $.00 $132,720.00

0580 668-4300     STORM SEWER MANHOLE, TP 1 EA  14.000 11.000

 2332.630 1.000

(ACCESS MANHOLES)

 

12.000 $2,332.63 $27,991.56



Georgia Date:

User: vepps   Department of Transportation Page 6 of 10

Pay Period: 12/19/2015

to 01/29/2016

Rpt-ID: RCPESPRJ

Contract ID: B14343-14-000-1

Estimate Summary By Project

Estimate Number: 0019

02/11/2016

Project Number 0004166      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0090 CITY OF ATLANTA

0755 611-3020     RECONSTR SAN SEW MANHOLE, TYPE 1 EA  1.000 2.000

 4665.260 .000

 

 

2.000 $.00 $9,330.52

0770 205-0100     EXCAVATION BELOW GRADE & CRUSHED STONE REFILLCY  1,000.000 22.580

 41.740 31.850

 

 

54.430 $1,329.42 $2,271.91

1001 310-1101     GR AGGR BASE CRS, INCL MATL TN  .000 4,543.639

 28.420 354.570

SA #1

SA #1

4,898.209 $10,076.88 $139,207.10

1004 670-1060     WATER MAIN, 6 IN LF  .000 .000

 329.700 36.410

WITH RESTRAINED JOINTS

SA #1

36.410 $12,004.38 $12,004.38

1005 670-1080     WATER MAIN, 8 IN LF  .000 .000

 341.250 195.580

WITH RESTRAINED JOINTS

SA #1

195.580 $66,741.68 $66,741.68

1006 670-1120     WATER MAIN, 12 IN LF  .000 .000

 407.400 586.500

WITH RESTRAINED JOINTS

SA #1

586.500 $238,940.10 $238,940.10

1007 670-1160     WATER MAIN, 16 IN LF  .000 .000

 421.050 27.250

WITH RESTRAINED JOINTS

SA #1

27.250 $11,473.61 $11,473.61

1008 670-1200     WATER MAIN, 20 IN LF  .000 .000

 572.250 61.390

WITH RESTRAINED JOINTS

SA #1

61.390 $35,130.43 $35,130.43

1009 670-1360     WATER MAIN, 36 IN LF  .000 8,572.290

 692.190 601.630

WITH RESTRAINED JOINTS

SA #1

9,173.920 $416,442.27 $6,350,095.68



Georgia Date:

User: vepps   Department of Transportation Page 7 of 10

Pay Period: 12/19/2015

to 01/29/2016

Rpt-ID: RCPESPRJ

Contract ID: B14343-14-000-1

Estimate Summary By Project

Estimate Number: 0019

02/11/2016

Project Number 0004166      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0090 CITY OF ATLANTA

1011 670-2003     AIR RELEASE VALVE ASSEMBLY EA  .000 .000

 13440.000 2.000

SA #1

SA #1

2.000 $26,880.00 $26,880.00

1014 670-4000     FIRE HYDRANT EA  .000 .000

 33647.000 1.000

DUAL MAIN CONNECTION

SA #1

1.000 $33,647.00 $33,647.00

1015 004-0037     EXTRA WORK - TN  .000 49.510

 7700.000 6.330

6 IN THROUGH 36 IN DUCTILE IRON PIPE FITTINGS

SA #1

55.840 $48,741.00 $429,968.00

Category Amount: $935,869.40 $7,799,047.61

Category Number: 0010 ROADWAY

1075 318-3000     AGGR SURF CRS TN  400.000 244.010

 100.000 18.120

 

 

262.130 $1,812.00 $26,213.00

Category Amount: $1,812.00 $26,213.00

Category Number: 0070 LANDSCAPING

1100 205-0210     EXCAVATION - ROCK CY  3,000.000 1,861.673

 75.000 2,927.730

 

 

4,789.403 $219,579.75 $359,205.23

Category Amount: $219,579.75 $359,205.23

Category Number: 0010 ROADWAY

1110 500-3101     CLASS A CONCRETE CY  3,018.000 2,747.875

 132.590 376.812

 

 

3,124.687 $49,961.50 $414,302.25

Category Amount: $49,961.50 $414,302.25



Georgia Date:

User: vepps   Department of Transportation Page 8 of 10

Pay Period: 12/19/2015

to 01/29/2016

Rpt-ID: RCPESPRJ

Contract ID: B14343-14-000-1

Estimate Summary By Project

Estimate Number: 0019

02/11/2016

Project Number 0004166      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 DRAINAGE

1180 670-1160     WATER MAIN, 16 IN LF  50.000 124.060

 421.050 .000

W/RESTRAINED JOINTS

 

124.060 $.00 $52,235.46

1195 670-2200     GATE VALVE, 20 IN EA  20.000 16.000

 15120.000 3.000

 

 

19.000 $45,360.00 $287,280.00

1200 670-2160     GATE VALVE, 16 IN EA  7.000 3.000

 9345.000 1.000

 

 

4.000 $9,345.00 $37,380.00

1210 660-0808     SAN SEWER PIPE, 8 IN, DUCTILE IRON LF  1,360.000 1,756.250

 190.050 .000

 

 

1,756.250 $.00 $333,775.31

1245 670-2360     GATE VALVE, 36 IN EA  16.000 12.000

 59850.000 2.000

 

 

14.000 $119,700.00 $837,900.00

1260 670-2006     PRESSURE REDUCING VALVE, INCL VAULT - EA  1.000 .000

 27930.000 1.000

AT PEACHTREE BATTLE AVE

 

1.000 $27,930.00 $27,930.00

1290 670-4520     CONCRETE THRUST COLLAR, 12 IN PIPE EA  1.000 .000

 2625.000 1.000

 

 

1.000 $2,625.00 $2,625.00

1295 670-4510     CONCRETE THRUST COLLAR, 8 IN PIPE EA  2.000 1.000

 1995.000 1.000

 

 

2.000 $1,995.00 $3,990.00

1300 670-4500     CONCRETE THRUST COLLAR, 6 IN PIPE OR SMALLEREA  20.000 12.000

 1575.000 5.000

 

 

17.000 $7,875.00 $26,775.00



Georgia Date:

User: vepps   Department of Transportation Page 9 of 10

Pay Period: 12/19/2015

to 01/29/2016

Rpt-ID: RCPESPRJ

Contract ID: B14343-14-000-1

Estimate Summary By Project

Estimate Number: 0019

02/11/2016

Project Number 0004166      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 DRAINAGE

1315 670-1528     CAP & REMOVE EXISTING WATER LINE, 20 IN EA  3.000 2.000

 3780.000 1.000

 

 

3.000 $3,780.00 $11,340.00

1335 670-1510     CAP & REMOVE EXISTING WATER LINE, 6 IN EA  22.000 6.000

 1365.000 2.000

 

 

8.000 $2,730.00 $10,920.00

Category Amount: $221,340.00 $1,632,150.77

Category Number: 0010 ROADWAY

1355 603-7000     PLASTIC FILTER FABRIC SY  13.000 314.861

 4.960 .000

 

 

314.861 $.00 $1,561.71

1385 670-3000     INSTALL AND REMOVE TEMPORARY WATER CONNECTIONEA  20.000 6.000

 2205.000 3.000

(CONNECTION TO EXISTING 6 IN WATER MAIN)

 

9.000 $6,615.00 $19,845.00

1395 670-3000     INSTALL AND REMOVE TEMPORARY WATER CONNECTIONEA  3.000 1.000

 2940.000 1.000

(CONNECTION TO EXISTING 12 IN WATER MAIN

)

2.000 $2,940.00 $5,880.00

1420 999-0150     CONSTRUCTION OF COVERED BOARDWALK - COMPLETELS  1.000 .000

 595810.240 .200

 

 

.200 $119,162.05 $119,162.05

Category Amount: $128,717.05 $146,448.76

Category Number: 0030 EROSION CONTROL

3003 163-0541     CONSTRUCT AND REMOVE ROCK FILTER DAMSEA  .000 9.000

 800.000 .750

SA #3

ADDED BY SA #3

9.750 $600.00 $7,800.00



Georgia Date:

User: vepps   Department of Transportation Page 10 of 10

Pay Period: 12/19/2015

to 01/29/2016

Rpt-ID: RCPESPRJ

Contract ID: B14343-14-000-1

Estimate Summary By Project

Estimate Number: 0019

02/11/2016

Project Number 0004166      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 EROSION CONTROL

3005 165-0101     MAINTENANCE OF CONSTRUCTION EXIT EA  .000 2.000

 1000.000 1.000

SA #3

ADDED BY SA #3

3.000 $1,000.00 $3,000.00

Category Amount: $1,600.00 $10,800.00

Project Total Amount: $1,653,269.64 $18,494,857.66


